Clivity ID | Activity Name

160 Tree Ramoval Chenge Approval

10, Contract Duration

2300 Prep for Paving

2190 Final Pave 0+46 tc 14+00

B 170 | Remove Large Tree & Siﬁnﬁp

2160  Pave 10+50 to 13+50

2260 | Install Median Barrier
2280 Sidewalk Patches i
2290 Install Stamped Cancrete

6120 Repair Bases

6140 Install Cameras

6060 'IﬁstﬁMastArms end Heads @9° -

6050 Install Loops

6160 ' Set Pole and Arm for Base #3

6130 Pull Fiber and Splice
6040 Signal Sta_rtup'

6090 Install Cameras

6080 mstallLoops
6150 Signal Startup

7020 |Install Fencing

7090  Install Pe;narﬁntéignage
7000 | Final Channelization
7030 Site Restoration
7010  Install Ped Rail
7080 Tum on Signals

7060 Substantial Completion
7040 Cily Generate Punchlist
7050 - Resolve Punchlist tems
7070 Physical Completion

[OD [ RD | Early Start | Eafly Finish

15 4 12-Apr-16

2016

Apr 11 [ Apr 18 | Apr 25 [ May 02

15-Apr-16

all
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185 14

= 02-May-18

Tree Removal Change Approval
_Contract [}

. 20-Apr-16, ROADWAY STA 0+46 to 14+00

3 Prep for Paving

Final Pave 0+46 to 14+00

i Remove Large Tree & Stump
Pave 10+50 to 13+50

=3 Sidewalk Patches

Repair Bases

YT o I (IR e L
Install MgstArms and Heads @ 99
Insh:H Lobps i
i Set Pole and Arm for Baa.e #3
Pull Fibef and Splice
-8 Signal Stariup -
v ¥ 26-Apr-16,76TH SIGNAL CONSTRUCTH

H
H
H
;
H
H
IR
;
H
H
H

=) Install Camerd

]

> Instll Loops

=] Signal Startup ]

3 3 12-Apr-16 14-Apr-16
2 2 18-Apr-16  19-Apr16
3 3 18-Apr-16  20-Apr-16
1 1, 20Ap16 | 20-Apr-16
12 12 12-Apr-16 27-Apr-16
1 1 21-Apr-16 21-Apr-16
4 4 28-Apr-16  03-May-16
il 1 12-Apr-16 12-Apr-16
2 2 12-Apr-16 13-Apr-16
2 gl 14-Apr-16  15-Apr-16

18 | 1 18-Apr-16 18-Apr-16

2 2 18-Apr-16 19-Apr-16

3 3 20-Apr-16 22-Apr-16
11 25Apr-16 25-Apr-16
7 2 13-Apr-16 14-Apr-16
11 19-Apr16 19-Apr-16
1 1 26-Apr-16  26-Apr-16
8 7 12-Apr-16 21-Apr-16
5 5 18-Apr-16 22Apr-16
5 5 21-Apr-16 27-Apr-16

B 5 5 21-Apr-16 27-Apr-16
3 3 21-Apr-16 26-Apr-16
0 0  27-Apr16
0 0 03-May-16
10 10 04-May-16 17-May-16
15 15 18-May-16 07-Jun-16
0 0 Bl

07-Jun-16

Install Fencing

Install Permanent Signagd
Final Chaninglization
$ite Restoration
edRail

um on Signals

I Install

N Actual Work

=3 Remaining Work
[N Critical Remaining Work
L 2 @ Milestone

P Summary

City of Edmonds - 228th St SW Corridor Improvments
Project - Schedule 4-12-16
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